EMS Data File Implementation Status (% complete) - 01/10/2011

Data File - User Acceptance Test

Metrics Completion | Data File | Distributio|Ingest Flat| Archive User Product Product | Reconciliation EMS Production Data Provider Production Comments
Data Provider (#i‘;’i‘:‘;’:{a”m Manifest |n Log File|  File FlatFile | Profle | Mapping | Search Account Readiness Acceptance | Implementation
tasks completed) Delivery | Delivery | Delivery | Flat File Flat File Flat File Set-up
Delivery | Delivery | Delivery (HTML
DB)
ASF 90of 10
Currently testing Ingest and updated Archive files in|
.3 |UAT. Status telecons held bi-weekly
ECHO 50f5
EMD* 9of9
GES S4PA 9of9
GHRC 10 of 10
= LARC ANGe 10 of 10
£ [LARCECS 10 of 10
= LP ECS 10 of 10
©  [moDAPS 10 of 10
NSIDC ECS 10 of 10
DistFTP logs currently being retested in UAT. 3+
months worth of data processed and resolved to known
products. Waiting for reconciliation on internal users.
NISDC VO 9of9
ORNL 9of9
PODAAC 10 of 10
SEDAAC 10 of 10
Archive files operational 12/15
CDDIS 10 of 10
LPDAACMRTWEB 8of8
H MODAPS NRT (LANCE - MODIS) 10 of 10
= GES DISC NRT (LANCE - AIRS & MLS) 10 of 10
OMI NRT (LANCE - OMI) 10 of 10 Ingest and Archive files operational 12/2
OBPG 30of 10 N/A 25 50 43.8 Pending UAT
AMSR-E NRT (LANCE - AMSR-E) 10 of 10

Overall Status*

19 of 21

93.9|

[Original Overall Status: 85%. New status |
reflects additional data providers (CDDIS,
LANCE PROVIDERS: MODAPS NRT; GES
DISC NRT; OMI NRT; LPDAACMRTWEB,
OBPG)

Original Status*

13 of 13

98.7]

Status will be 100% once ASF Ingest &
revised Archive files are operational in EMS




